

TRANSITION STATUS REPORT

DECEMBER 2016

Accomplishments:

- Overall transition schedule is 28% complete in the initial 6 months of the 24-month plan (25% of real time)
- MDCPS Administration is 25% complete of planned tasks
- MDCPS Information Technology and Continuous Quality Improvement is 41% complete of planned tasks
- MDCPS Financial Services is 23% complete of planned tasks
- The MDCPS Human Resources Bureau facilitated the hiring of 31 new MDCPS team members in December, 2016
- The MDCPS IT Infrastructure Operations team finished the design and initial test setup of the new MDCPS Active Directory in the MDCPS domain.
- The MDCPS IT Infrastructure team added three new team members with the hiring of one Senior Network Specialist and two Senior Systems Administrators.
- The Bureau of State Funds Management has obtained training and access to the travel payroll processing faction in SPAHRS.
- The Bureau of Accounting and Payroll has filled two accounts payable positions, as well as an Accountant Auditor II Professional position.